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August 6, 2019

Mark Larsen

Project Coordinator

ANCHOR QEA, LLC

1119 Pacific Avenue, Suite 1600
Tacoma, Washington 98402

Re:  Time Extension for DeRuyter Manure Digester and NDN System
Administrative Order on Consent (“Consent Order™)
Docket No. SDWA-10-2013-0080
Yakima Valley Dairies, Washington

Dear Mr. Larsen:

This responds to your July 3, 2019 letter, which requests an extension of time for completing the
nitrification/denitrification (NDN) system at the DeRuyter Dairy. Based on the information provided in your
letter and the progress that has been made, EPA hereby approves your additional one-month extensions of
time regarding the NDN system completion and performance objective. Pursuant to Paragraph 14 of the
Consent Order, the new due dates are:

» NDN system fully operational: August 1, 2019
« NDN system achieves and maintains 40% or greater removal of total nitrogen: February 1, 2020
In accordance with your letter, D&A Lagoons 1 and 2 must be lined in 2020.

You may contact me at (206) 553-6904, or your legal counsel may contact Jennifer MacDonald
at (206) 553-8311, if you have any questions regarding this letter.

Sincerely,

Eric Winiecki
EPA Project Coordinator
Enforcement and Compliance Assurance Division

[ Jennifer MacDonald
Rene Fuentes
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